HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 06/11/21
DEPARTMENT OF TRANSPORTATI ON TI ME: 07:05:41
LEDCGER PRE- ESTI VATE REPORT PACE: 1

PAYEE: | NTERSTATE CONCRETE & ASPHALT

CONTRACT 00-9519 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 9 WORK DONE TO 06- 05- 2021
DAYS CHARCED PRI OR THI S ESTI MATE: 80.0
PRQIECT DESCRI PTI ON Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E
SR 012 M 0.00 TO 0.00

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
011  ASPHALT FOR FOG SEAL
01 $410.0000 TON 32. 20 34. 95 37.17
$13, 202. 00 $14, 329. 50 $15, 239. 70
02 18. 70 26. 03 27.54
$7, 667. 00 $10, 672. 30 $11, 291. 40
13 38. 20 12. 68
$15, 662. 00 $5, 198. 80
17 0. 60 60 0. 60
$246. 00 $246. 00 $246. 00
18 28. 90 49. 20 49. 20
$11, 849. 00 $20, 172. 00 $20, 172. 00
19 6. 80 13. 61 13. 61
$2, 788. 00 $5, 580. 10 $5, 580. 10
20 14. 80 22. 50 22. 50
$6, 068. 00 $9, 225. 00 $9, 225. 00
MAJOR | TEM TOTALS ( 116.48% OF PLANNED) 140. 20 146. 89 163. 30
$57, 482. 00 $60, 224. 90 $66, 953. 00
012 FURNI SH AND PLACE CRUSHED SCREENING 3/8 IN. TO NO. 4
01 $.6300 S.Y. 61, 980. 00 62, 163. 00 62, 163. 00
$39, 047. 40 $39, 162. 69 $39, 162. 69
02 38, 530. 00 39, 424. 00 39, 424. 00
$24. 273. 90 $24. 837. 12 $24, 837. 12
13 90, 940. 00 0. 00
$57, 292. 20 $0. 00
17 1, 980. 00 1, 889. 00

$1, 247. 40 $1, 190. 07



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 06/11/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 07:05:41
LEDCGER PRE- ESTI VATE REPORT PACE: 2
CONTRACT 00-9519 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 9 WORK DONE TO 06- 05- 2021

DAYS CHARCED PRI OR THI' S ESTI MVATE: 80.0
PRQIECT DESCRI PTI ON Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E
SR 012 M 0.00 TO 0.00

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
012 FURNI SH AND PLACE CRUSHED SCREENING 3/8 IN. TO NO. 4
18 $.6300 S.Y. 98, 570. 00 7, 474.00 89, 936. 00
$62, 099. 10 $4. 708. 62 $56, 659. 68
19 22, 960. 00 25, 186. 00 25, 186. 00
$14. 464. 80 $15. 867. 18 $15, 867. 18
20 30, 100. 00 0. 00
$18, 963. 00 $0. 00
MAJOR | TEM TOTALS (  63.35% OF PLANNED) 345, 060. 00 134, 247. 00 218, 598. 00
$217, 387. 80 $84. 575. 61 $137, 716. 74
013  FURNI SH AND PLACE CRUSHED SCREENING NO. 4 TO 0
01 $.1500 S.Y. 61, 980. 00 62, 163. 00 62, 163. 00
$9. 297. 00 $9. 324. 45 $9. 324. 45
02 38, 530. 00 39, 424. 00 39, 424. 00
$5. 779. 50 $5. 913. 60 $5. 913. 60
13 90, 940. 00 0. 00
$13. 641. 00 $0. 00
17 1, 980. 00 1,971. 00 3, 860. 00
$297. 00 $295. 65 $579. 00
18 98, 570. 00 102, 972. 00 185, 434. 00
$14. 785. 50 $15. 445. 80 $27. 815. 10
19 22, 960. 00 25, 186. 00 25, 186. 00
$3. 444. 00 $3.777.90 $3.777.90
20 30, 100. 00 30, 683. 00 30, 683. 00
$4. 515. 00 $4. 602. 45 $4. 602. 45
MAJOR | TEM TOTALS ( 100.49% OF PLANNED) 345, 060. 00 262, 399. 00 346, 750. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 06/11/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 07:05:41
LEDCGER PRE- ESTI VATE REPORT PACE: 3
CONTRACT 00-9519 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 9 WORK DONE TO 06- 05- 2021

DAYS CHARCED PRI OR THI' S ESTI MVATE: 80.0
PRQIECT DESCRI PTI ON Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E
SR 012 M 0.00 TO 0.00

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
022 HVA CL. 3/8 IN. PG 64H 28
01 $81.0000 TON 190. 00 264. 90
$15, 390. 00 $21, 456. 90
02 190. 00 315. 70
$15, 390. 00 $25, 571. 70
03 230. 00 267. 70
$18, 630. 00 $21, 683. 70
13 2, 780. 00 2,775. 30
$225, 180. 00 $224. 799. 30
20 330. 00 221. 00 286. 00
$26, 730. 00 $17, 901. 00 $23, 166. 00
21 170. 00 0. 00
$13, 770. 00 $0. 00
MAJOR | TEM TOTALS ( 100.50% OF PLANNED) 3, 890. 00 221. 00 3, 909. 60
$315, 090. 00 $17, 901. 00 $316, 677. 60
025 ASPHALT COST PRI CE ADJUSTMENT
01 $24,410. 0000 CALC $2, 980. 00 $0. 00
02 $2, 320. 00 $0. 00
03 $940. 00 $0. 00
13 $15, 560. 01 $0. 00
17 $100. 01 $1. 77
18 $240. 00 $62. 84
19 $100. 01 $19. 07
20 $1, 480. 00 $623. 38 $757. 75
21 $689. 97 $0. 00

| TEM TOTALS ( 3. 45% OF PLANNED) $24, 410. 00 $623. 38 $841. 43



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 06/11/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 07:05:41
LEDCGER PRE- ESTI VATE REPORT PACE: 4
CONTRACT 00-9519 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 9 WORK DONE TO 06- 05- 2021

DAYS CHARCED PRI OR THI' S ESTI MVATE: 80.0
PRQIECT DESCRI PTI ON Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E
SR 012 M 0.00 TO 0.00

|TEM GRP UNIT PRICE N T PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE
036 CENTERLI NE RUVBLE STRI P
01 $1, 920. 0000 M. 4. 00 4.03 4.03
$7, 680. 00 $7, 737. 60 $7, 737. 60
02 2.80 2.79 2.79
$5, 376. 00 $5, 356. 80 $5, 356. 80
13 5.90 0. 00
$11, 328. 00 $0. 00
| TEM TOTALS (  53.70% OF PLANNED)  12.70 6.82 6.82
$24, 384. 00 $13, 094. 40 $13, 094. 40
039 PRQIECT TEMPORARY TRAFFI C CONTROL
01 $713, 500. 0000 L. S. $71, 134. 52 $13, 337.72 $60, 464. 34
02 $57, 612. 98 $9, 278. 09 $48, 971. 03
03 $36, 057. 44 $27, 043. 08
04 $14, 304. 96 $14, 304. 96
05 $3, 919. 26 $3, 919. 26
06 $4, 507. 18 $4, 507. 18
07 $196. 21 $196. 21
08 $5, 683. 03 $5, 683. 03
09 $46, 246. 93 $46, 246. 93
10 $32, 529. 89 $32, 529. 89
11 $5, 879. 24 $5, 879. 24
12 $11, 562. 27 $11, 562. 27

13 $142, 856. 97 $71, 428. 48



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 06/11/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 07:05:41
LEDCGER PRE- ESTI VATE REPORT PACE: 5
CONTRACT 00-9519 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 9 WORK DONE TO 06- 05- 2021

DAYS CHARCED PRI OR THI' S ESTI MVATE: 80.0
PRQIECT DESCRI PTI ON Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E
SR 012 M 0.00 TO 0.00

|TEM GRP UNIT PRICE N T PLANNED REVI SED ~ CURRENT ESTI MATE,  NEW TOTAL TO DATE
039 PROJECT TEMPORARY TRAFFI C CONTROL
14 $713,500. 0000 L.S. $19, 596. 28 $19, 596. 28
15 $5, 486. 82 $5, 486. 82
16 $8, 622. 65 $8, 622. 65
17 $1, 372. 06 $411. 62 $1,097. 65
18 $68, 391. 11 $20, 517. 33 $54, 712. 89
19 $15, 873. 23 $12, 698. 58 $12, 698. 58
20 $42, 132. 18 $6, 319. 83 $23, 172. 70
21 $38, 800. 84 $5, 280. 13 $20, 800. 47
22 $784. 14 $784. 14
23 $58, 592. 62 $58, 592. 62
24 $4, 507. 18 $4, 507. 18
25 $6, 466. 45 $6, 466. 45
26 $10, 383. 56 $10, 383. 56
MAJOR | TEM TOTALS (  78.44% OF PLANNED) $713,500.00 $67,843.30 $559, 657. 89
PLANNED/ REVI SED TOTAL. .. ................. ___ $2,913,004.60
PRE- ESTI MATE GROSS ANMOUNT. . ...\, L LTTTT L $283,622.44
NEW CONTRACT TOTAL- TO DATE. .+« o v e e oeee oo LT $2,032,338.52
PERCENT COMPLETE THI'S ESTI MATE (LESS UNPLACED MOH) ORI GI NAL 9.78 %
TOTAL PERCENT COMPLETE  (LESS UNPLACED MOH) 70.08 %
TOTAL PERCENT COVPLETE (1 NCLUDI NG MOH) 70.08 %
TOTAL PERCENT COMPLETE  (LESS UNPLACED MOH) REVI SED 69.77 %

ORI G NAL BI D PRI CE $2, 900, 004. 60



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 06/11/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 07:05:41
LEDCGER PRE- ESTI VATE REPORT PACE: 6
CONTRACT 00-9519 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 9 WORK DONE TO 06- 05- 2021

DAYS CHARCED PRI OR THI' S ESTI MVATE: 80.0
PRQIECT DESCRI PTI ON Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E
SR 012 M 0.00 TO 0.00
DEFERRED LEDGER ENTRI ES

ESTI MATED
ENTRY |ITEM GRP WORK DATE DESCRI PTI ON QrY/ AMT

THERE ARE NO DEFERRED | TEMS FOR THI S ESTI MATE.

THERE ARE NO | TEMS PENDI NG CHANGE ORDER (800-).

DEDUCTI ONS TO BE TAKEN:
LI QUI DATED DANMAGES
RAI LROAD FLAGG NG

---------------------------------------- M SC. DEDUCTI ONS

JERRY WOCD DATE M SC. DED. REASON:
PROIECT ENG NEER

REPORT STATUS: COWPLETE



